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Diary: Dispute

Paint & IERBYS

Thursday, August 8, 2013
Day 3: CMU Block Installation
•8:00 weekly Safety Meeting;
•Continue with the CMU blocks;
•Paint repair the punch-list items;
•Light Pole Anchor Bolt Templates arrived;
•Reviewing RFIs and reading the large volume of e-mails in regards to the IERBYS;

The Mezza workers continued with the installation of blocks and reinforcement to the height of four feet.
The only wall with 7 courses of blocks installed prior to the grout pour, which adds up to 4’-8”, is wall TC.  
Inspection of reinforcement did not reveal any problems.  The rebars where tied every 10’ as was 
discussed and agreed with Bob Mezza yesterday, when I had discovered some reinforcement that needed
to be tied. He had indicated all the verticals will be tied to the horizontals at the top of the lift and at the
bottom.  The rest of the intersections, he added are not required to be tied at > 10’ on center.  
By the end of the day, all work on the four walls that make up the interior and the bleachers wee complete,
namely: CMU wall T2, T3, T4, in addition to TB, TC, TE, & TF.

Grout is scheduled to be delivered tomorrow at about 13:00 to the tune of 9 C.Y and small clean-up load.
This grout is more like concrete than a regular grout with a required 28-day minimum compressive strength
of 2500 Psi. The flow cone and determination of efflux time does not apply here.

At about 14:00, once I heard from Alex Schmitt that the Light Pole Templates have arrived, I left the site to
meet with Saeed Shahmirzai who showed me the location of the pallets. In turn, I called Jose and let him
know that an arrangement needs to be made to transport the >250 lbs load to their site. He agreed to do
this tomorrow and take possession of the template. This Valmont product came in with a data sheet and
warranty the package for which was wet (hence, the papers) upon receipt.

Following this arrangement, I headed out to the Bridge where I replaced Mahmoud for the paint inspection
for the cable punch-list items. At the time of my arrival at the job site at about 15:30, I saw 4 people on the
SMS painting the hand ropes in DTM. Two of them were at bout EPP 60 moving East and the other two
started at the Tower walking down the cable. By 17:00, they were not able to complete this work. I was
only able to determine that one of these 4 workers was Victor Ruis. Once on the side span, I caught up
with Stuart Ross, QA, who was with Mike Pardue, QC, at around EPP30. At this time (about 16:00) Kenny
was descending from EPP 30 using a spider. He had just finished the application of DTM at the strap
location at EPP 30. Kenny had addressed before my arrival the strap location half way between EPP 28 &
EPP 30. There were 5 more spiders rigged on the NMS between WPPs 30 & WPP 22. At the time of my
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arrival no one was using these spiders. However, repairs at these locations had been done prior to my
arrival and were at various stages of receiving Gravel Grey Noxyde or DTM.  Please refer to Mahmoud’s 
report for more details.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

R. Mezza Masonry

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: R. Mezza Masonry

Huddie Gilberto RoblesCement Mason 8.00 0.00 0.00 8.00

Huddie Juan GyrrolaCement Mason 8.00 0.00 0.00 8.00

Mason Clint DossaCement Mason 8.00 0.00 0.00 8.00

mason Greg HarrissCement Mason 8.00 0.00 0.00 8.00

mason Robert KirkCement Mason 8.00 0.00 0.00 8.00

super Bob MezzaCement Mason 8.00 0.00 0.00 8.00

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

mason Clint DossaCement Mason 8.00 0.00 0.00 8.00

Huddie Gilberto RoblesCement Mason 8.00 0.00 0.00 8.00

Huddie Juan GurrolaCement Mason 8.00 0.00 0.00 8.00

mason Greg HarrissCement Mason 8.00 0.00 0.00 8.00

mason Robert KirkCement Mason 8.00 0.00 0.00 8.00

super Bob MezzaCement Mason 8.00 0.00 0.00 8.00

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Attachment
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